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LIST OF ACTIVITIES / PROGRAMMES

ANNEX 1 : 

PROCUREMENT SCHEDULE FOR CIVIL WORKS





Construction of 4th floor and 5th  floor over the existing DMS Annexe Building





Construction of Maternity Block for Medical College Hospital,  Chengalpattu





Construction of Maternity Block for Medical College Hospital, Coimbatore





Construction of Maternity Block for Medical College Hospital, Thanjavur





Construction of Maternity Block for Medical College Hospital, Theni





Construction of Maternity Block for Medical College Hospital, Thoothukudi





Construction of Maternity Block for Medical College Hospital, Tiruchi





Construction of Maternity Block for Medical College Hospital, Tirunelveli





Construction of Maternity Block for Medical College Hospital, Vellore
ANNEX 2 : 

PROCUREMENT SCHEDULE FOR GOODS





Ambulance Services





Mortuary Van Services





Tribal Development Initiatives





Infection Control and Waste Management





Equipments – ICU / PICU





Cardio Vascular Disease & Diabetics Mellitus




Cancer Cervical / Cancer Breast





IEC Activities





HMS & HMIS thro ELCOT





CEmONC Services





Rationalization of Lab Services





Poison Treatment Centers
ANNEX 3 : 

PROCUREMENT SCHEDULE FOR NON-CONSULTANCY
ANNEX 4 : 

PROCUREMENT SCHEDULE FOR CONSULTANCY
 Tamil Nadu Health Systems Project – Additional Financing

Procurement Plan  

I. General

1. Project information: 

· Project Name:  Tamil Nadu Health Systems Project– Additional Financing

· Country:  India

· Project Code:  P118830

2. Bank’s approval Date of the procurement Plan: Draft Procurement Plan dated January xx, 2010 Revision 0 agreed by the Bank on January xx, 2010

3. Date of General Procurement Notice: September 5, 2004

4. Period covered by this procurement plan: 2 years (2010/11 and 2011/12)

5. Risk Rating for the Implementing Agencies: Moderate  

6. Original Procurement Risk Rating for the Project: Substantial 

7. Current Procurement Risk Rating for the Project: Substantial (no change in original risk rating)

II. Goods and Works and non-consulting services.

1 a) Procurement Methods and Thresholds

	Category
	Method of Procurement
	Threshold (US$ Equivalent)  

	Civil Works


	International Competitive Bidding (ICB)
	>5,000,000

	
	National Competitive Bidding (NCB)
	Up to 5,000,000  

	
	Shopping  
	Up to 30,000

	
	Direct Contracting (DC)
	As per paragraph 3.6 of Guidelines (GL)

	
	Build, Operate, Transfer (BOT) Contract
	As per paragraph 3.13(a) of GL

	
	Force Account
	As per paragraph 3.8 of GL

	Goods and Non-consultant services


	International Competitive Bidding (ICB)
	>600,000

	
	Limited International Bidding (LIB)
	As per paragraph 3.2 of GL

	
	National Competitive Bidding (NCB)
	Up to 600,000  

	
	Shopping  
	Up to 30,000

	
	Direct Contracting (DC)
	As per paragraph 3.6 of GL


1 b) Prior Review Threshold

Works: All contracts more than US$ 5.0 million equivalent (however the contracts identified in the Annex 1 will be prior reviewed by the Bank)
 

Goods: All contracts more than US$ 0.6 million equivalent
 

Services (other than consultancy): All contracts more than US$0.6 million equivalent

 

2.
Pre-qualification – If pre-qualification of bidders is required, the provisions of paragraphs 2.9 and 2.10 of the Guidelines will be used.

3.         Applicable Guidelines: All the contracts issued under the project will follow the World Bank’s Guidelines: Procurement under IBRD Loans and IDA Credits” dated May 2004 (updated in October 2006) and the provisions stipulated in the Loan and Project Agreements (to be read with Amendments, if any).  

4. Any Other Special Procurement Arrangements: Tamil Nadu Medical Services Corporation (TNMSC) shall be used as implementing agency for procurement of all the Goods under the Project. Electronics Corporation of Tamil Nadu Limited (ELCOT) will be used as Procurement Agent for handling the procurement of IT hardware and associated supplies/services and agreed management fee (2.5%) to ELCOT will be reimbursed from the Credit. For prior review contracts, the amendments for increasing the cost or extension of time beyond 15% of original value shall also be subject to Bank’s prior review. The provisions of paragraphs 2.55 and 2.56 of the Procurement Guidelines, providing for domestic preference in the evaluation of bids, shall apply to goods manufactured in the territory of the Borrower. National Competitive Bidding (NCB) will be conducted in accordance with paragraph 3.3 and 3.4 of the Guidelines and the following provisions:

· Only the model bidding documents for NCB agreed with the GOI Task Force (and as amended for time to time), shall be used for bidding;

· Invitations to bid shall be advertised in at least one widely circulated national daily newspaper, at least 30 days prior to the deadline for the submission of bids;

· No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State;

· Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder;

· Extension of bid validity shall not be allowed without the prior concurrence of the Bank (i) for the first request for extension if it is longer than four weeks; and (ii) for all subsequent requests for extension irrespective of the period (such concurrence will be considered by Bank only in cases of Force Majeure and circumstances beyond the control of the Purchaser/ Employer);

· Re-bidding shall not be carried out without the prior concurrence of the Bank. The system of rejecting bids outside a pre-determined margin or "bracket" of prices shall not be used in the project;

· Rate contracts entered into by Directorate General of Supplies and Disposals will not be acceptable as a substitute for NCB procedures. Such contracts will be acceptable however for any procurement under the Shopping procedures;

· Two or three envelope system will not be used. 

· Any discount received from the bidders after bid submission deadline will not be considered either during the bid evaluation or the contract award.

· Bids received from foreign bidders will not be rejected on the ground of nationality of the bidder

5. Procurement Packages with Methods and Time Schedule – Attached for Works and Goods (Annex 1 and 2) and Services other than consultancy (Annex 3).

III.     Selection of Consultants

1 a) Selection Methods and Thresholds

	Method of Procurement
	Threshold (US$ Equivalent)  

	Selection Based on the Consultants’ Qualifications (CQS)
	Up to 100,000, as per paragraph 3.7 of GL

	Least-Cost Selection (LCS)
	Up to 100,000, as per paragraph 3.6 of GL 

	Single-Source Selection (SSS)
	As per paragraph 3.9-3.12 of GL

	Selection of Individual consultants
	As per paragraph 5.2 to 5.4 of GL

	Selection under a Fixed Budget (FBS)
	As per paragraph 3.1 and 3.5 of GL

	Quality-Based Selection (QBS)
	As per paragraph 3.1 and 3.2 of GL

	Quality and Cost Based Selection (QCBS)
	For remaining cases, as per Section II of GL


1 b) Prior Review Threshold

Consultancy Services:
> US$200,000 equivalent for firms; and



> US$50,000 equivalent for individuals

In addition, all consultancy contracts to be issued on single-source basis exceeding US$ 50,000 in value to consultancy firms and US$ 25,000 to individual consultants shall be subject to prior review. In case of contract to individual consultants, the qualifications, experience, terms of reference and terms of employment shall be subject to prior review.

      2.     Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than $ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. Any Other Special Selection Arrangements: For prior review contracts, the amendments for increasing the cost or extension of time beyond 15% of original value shall also be subject to Bank’s prior review.

4. Applicable Guidelines: All the contracts issued under the project will follow the “Guidelines: Selection and Employment of Consultants by World Bank Borrowers” dated May 2004 (updated in October 2006) and the provisions stipulated in the Loan and Project Agreements (to be read with Amendments, if any).

5. Consultancy Assignments with Selection Methods and Time Schedule - attached in Annex 4

IV.        Implementing Agency Capacity Building Activities with Time Schedule

	Action
	To be completed by 
	Responsibility

	Training of all the staff in Bank procurement Procedures
	All the existing procurement staff are already trained. If a new staff joins, the appropriate training should be arranged.
	TNHSP PMU and TNMSC


Annex 1: Procurement Schedule for Works

	Pkg.No.
	Description
	Method of Procurement
	Estimated Cost 
(Million Rs.)
	Prior or Post Review
	Submission of Draft Bid Document 
to the Bank
	No Objection for Bid documents
 by the 
World Bank
	Publication of IFB in Newspapers and UNDB/ dg Market and beginning of sale of bid document
	Receipt and Opening 
of Bids
	Submission of BER to Bank for No Objection
	Receipt of No Objection of
 Bank for BER
	Signing of
 the contract
	Contract
Completed

	CW-01
	Construction of 4th floor and 5th  floor over the existing DMS Annexe Building, DMS Campus, CHENNAI
	NCB
	45.00
	Post Review
	N.A.
	N.A.
	02.05.10
	06.06.10
	N.A.
	N.A.
	05.09.10
	30.09.2011

	
	
	Revised
	45.00
	Post Review
	N.A.
	N.A.
	22.08.10
	29.09.10
	N.A.
	N.A.
	25.10.10
	31.10.2011

	
	
	Revised
	45.00
	Post Review
	N.A.
	N.A.
	22.08.10
	29.09.10
	N.A.
	N.A.
	25.10.10
	31.12.2011

	CW-02
	Construction of Maternity Block for Medical College Hospital,  Chengalpattu
	NCB
	60.00
	Prior Review
	15.04.10
	25.04.10
	03.05.10
	10.06.10
	15.07.10
	25.07.10
	09.09.10
	31.12.2011

	
	
	Revised
	60.00
	Prior Review
	01.03.11
	20.03.11
	01.04.11
	10.05.11
	10.08.11
	07.09.11
	01.10.11
	31.12.2012

	
	
	Revised
	60.00
	Prior Review
	12.05.11
	20.06.11
	01.07.11
	09.08.11
	10.10.11
	17.10.11
	01.11.11
	31.01.2013

	
	
	Revised
	60.00
	Prior Review
	27.05.11
	12.07.11
	29.07.11
	30.08.11
	15.12.11
	31.12.11
	28.02.12
	31.05.2013

	CW-03
	Construction of Maternity Block for Medical College Hospital, Coimbatore
	NCB
	60.00
	Post Review
	N.A.
	N.A.
	04.05.10
	11.06.10
	N.A.
	N.A.
	10.09.10
	31.12.2011

	
	
	Revised
	60.00
	Post Review
	N.A.
	N.A.
	15.02.11
	01.04.11
	N.A.
	N.A.
	01.08.11
	31.10.2012

	
	
	Revised
	60.00
	Post Review
	N.A.
	N.A.
	01.07.11
	10.08.11
	N.A.
	N.A.
	30.11.11
	28.02.2013

	
	
	Revised
	60.00
	Post Review
	N.A.
	N.A.
	24.08.11
	28.09.11
	N.A.
	N.A.
	31.01.12
	30.04.2013

	CW-04
	Construction of Maternity Block for Medical College Hospital, Thanjavur
	NCB
	60.00
	Post Review
	N.A.
	N.A.
	05.05.10
	12.06.10
	N.A.
	N.A.
	11.09.10
	31.12.2011

	
	
	Revised
	60.00
	Post Review
	N.A.
	N.A.
	15.02.11
	01.04.11
	N.A.
	N.A.
	01.08.11
	31.10.2012

	
	
	Revised
	60.00
	Post Review
	N.A.
	N.A.
	01.07.11
	10.08.11
	N.A.
	N.A.
	30.11.11
	28.02.2013

	
	
	Revised
	60.00
	Post Review
	N.A.
	N.A.
	29.08.11
	28.09.11
	N.A.
	N.A.
	31.01.12
	30.04.2013

	CW-05
	Construction of Maternity Block for Medical College Hospital, Theni
	NCB
	60.00
	Post Review
	N.A.
	N.A.
	04.05.10
	11.06.10
	N.A.
	N.A.
	10.09.10
	31.12.2011

	
	
	Revised
	60.00
	Post Review
	N.A.
	N.A.
	15.02.11
	01.04.11
	N.A.
	N.A.
	01.08.11
	31.10.2012

	
	
	Revised
	60.00
	Post Review
	N.A.
	N.A.
	01.07.11
	10.08.11
	N.A.
	N.A.
	30.11.11
	28.02.2013

	
	
	Revised
	60.00
	Post Review
	N.A.
	N.A.
	22.07.11
	25.08.11
	N.A.
	N.A.
	31.01.12
	30.04.2013


31.12.2011

	

	
	
	Revised
	60.00
	Post Review
	N.A.
	N.A.
	15.02.11
	01.04.11
	N.A.
	N.A.
	01.08.11
	31.10.2012

	
	
	Revised
	60.00
	Post Review
	N.A.
	N.A.
	01.07.11
	10.08.11
	N.A.
	N.A.
	30.11.11
	28.02.2013

	
	
	Revised
	60.00
	Post Review
	N.A.
	N.A.
	04.08.11
	07.09.11
	N.A.
	N.A.
	31.01.12
	30.04.2013

	CW-07
	Construction of Maternity Block for Medical College Hospital, Tiruchi
	NCB
	60.00
	Post Review
	N.A.
	N.A.
	05.05.10
	12.06.10
	N.A.
	N.A.
	11.09.10
	31.12.2011

	
	
	Revised
	60.00
	Post Review
	N.A.
	N.A.
	15.02.11
	01.04.11
	N.A.
	N.A.
	01.08.11
	31.10.2012

	
	
	Revised
	60.00
	Post Review
	N.A.
	N.A.
	01.07.11
	10.08.11
	N.A.
	N.A.
	30.11.11
	28.02.2013

	
	
	Revised
	60.00
	Post Review
	N.A.
	N.A.
	05.08.11
	07.09.11
	N.A.
	N.A.
	31.01.12
	30.04.2013

	CW-08
	Construction of Maternity Block for Medical College Hospital, Tirunelveli
	NCB
	60.00
	Prior Review
	15.04.10
	25.04.10
	04.05.10
	11.06.10
	15.07.10
	25.07.10
	10.09.10
	31.12.2011

	
	
	Revised
	60.00
	Prior Review
	01.03.11
	20.03.11
	01.04.11
	10.05.11
	10.08.11
	07.09.11
	01.10.11
	31.12.2012

	
	
	Revised
	60.00
	Prior Review
	25.06.11
	04.07.11
	11.07.11
	24.08.11
	23.09.11
	03.10.11
	03.11.11
	31.01.2013

	
	
	Revised
	60.00
	Prior Review
	17.08.11
	25.08.11
	02.09.11
	12.10.11
	15.12.11
	31.12.11
	28.02.12
	31.05.2013

	CW-09
	Construction of Maternity Block for Medical College Hospital, Vellore
	NCB
	60.00
	Post Review
	N.A.
	N.A.
	03.05.10
	10.06.10
	N.A.
	N.A.
	09.09.10
	31.12.2011

	
	
	Revised
	60.00
	Post Review
	N.A.
	N.A.
	15.02.11
	01.04.11
	N.A.
	N.A.
	01.08.11
	31.10.2012

	
	
	Revised
	60.00
	Post Review
	N.A.
	N.A.
	01.07.11
	10.08.11
	N.A.
	N.A.
	30.11.11
	28.02.2013

	
	
	Revised
	60.00
	Post Review
	N.A.
	N.A.
	29.07.11
	30.08.11
	N.A.
	N.A.
	31.01.12
	30.04.2013

	 
	Total (INR) Million
	 
	525.00
	 
	 
	 
	 
	 
	 
	 
	 
	 


 Annex 2: Procurement Schedule for Goods

	Package No.
	Description
	Method of Procurement
	Estimated Cost (Million Rs.)
	Prior or Post Review
	Submission of Draft Bid Document to the Bank
	No Objection for Bid documents by the World Bank
	Publication of IFB in Newspapers and UNDB/ dgMarket and beginning of sale of bid document
	Receipt and Opening of Bids
	Submission of BER to Bank for No Objection
	Receipt of No Objection of Bank for BER
	Signing of the contract
	Contract Completed

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13

	 
	Ambulance Services
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	AG1
	Emergency Ambulances base vehicle
	ICB
	99.50
	Prior Review
	12/Oct/10
	29/Oct/10
	8/Nov/10
	23/Dec/10
	21/Feb/11
	13/Mar/11
	23/Mar/11
	21/Jul/11

	
	
	
	
	
	
	
	8/Nov/10
	28/Jan/11
	
	
	10/Aug/11
	08/Dec/11

	AG1A
	Fabrication for BLS
	ICB
	68.00
	Prior Review
	12/Oct/10
	29/Oct/10
	8/Nov/10
	23/Dec/10
	21/Feb/11
	13/Mar/11
	23/Mar/11
	21/Jul/11

	
	
	
	
	
	
	
	8/Nov/10
	1/Feb/11
	World Bank permission for negotiation/ retender. World bank suggests to go for retender with revised Related Services schedule. 

	
	
	
	
	
	
	
	18/Aug/11
	29/Sep/11
	
	
	17/Nov/11
	16/Mar/12

	AG1B
	Emergency Small Ambulances base vehicle – (30 Vehicles)
	NCB
	21.00
	Post Review
	5/Nov/11
	NA
	15/Nov/11
	15/Dec/11
	29/Jan/12
	NA
	8/Feb/12
	8/May/12

	
	
	
	
	
	
	
	
	
	Bids Under preparation by TNMSC

	AG1C
	Fabrication for Small Ambulance – (30 Vehicles)
	NCB
	12.00
	Post Review
	5/Nov/11
	NA
	15/Nov/11
	15/Dec/11
	29/Jan/12
	NA
	8/Feb/12
	8/May/12

	
	
	
	
	
	
	
	
	
	Bids Under preparation by TNMSC

	AG2_I
	Auto Loader – Collapsible stretcher 
	NCB
	9.35
	Post Review
	2/Dec/11
	NA
	12/Dec/11
	11/Jan/12
	25/Feb/12
	NA
	6/Mar/12
	4/Jun/12

	
	Scoop Stretcher
	
	
	
	
	
	
	
	
	
	
	

	
	Spine board with straps and Head Blocks Rigid
	
	
	
	
	
	
	
	
	
	
	

	
	Wheel chair
	
	
	
	
	
	
	
	
	
	
	

	AG2_II
	Oxygen Cylinder D Type
	NCB
	6.73
	Post Review
	2/Dec/11
	NA
	12/Dec/11
	11/Jan/12
	25/Feb/12
	NA
	6/Mar/12
	4/Jun/12

	
	Portable Oxygen Cylinder - Refillable
	
	
	
	
	
	
	
	
	
	
	

	
	Oxygen Key(suitable for both D type and portable Oxygen Cylinder)
	
	
	
	
	
	
	
	
	
	
	

	AG2_III
	AC / DC / Foot Operated - Suction Pump
	NCB
	5.65
	Post Review
	2/Dec/11
	NA
	12/Dec/11
	11/Jan/12
	25/Feb/12
	NA
	6/Mar/12
	4/Jun/12

	
	Ambu Bag Adult –Silicon
	
	
	
	
	
	
	
	
	
	
	

	
	Ambu Bag Child- Silicon
	
	
	
	
	
	
	
	
	
	
	

	
	Mouth to Mask ventilation devise  Adult
	
	
	
	
	
	
	
	
	
	
	

	
	Mouth to Mask ventilation devise  paediatric
	
	
	
	
	
	
	
	
	
	
	

	
	Stethoscope
	
	
	
	
	
	
	
	
	
	
	

	
	BP Apparatus (Digital)
	
	
	
	
	
	
	
	
	
	
	

	
	BP Apparatus (Manual - Mercury )
	
	
	
	
	
	
	
	
	
	
	

	
	BP Cuff Pediatric (manual)
	
	
	
	
	
	
	
	
	
	
	

	
	Pupillary Torch
	
	
	
	
	
	
	
	
	
	
	

	
	Needle & Syringe Destroyer
	
	
	
	
	
	
	
	
	
	
	

	
	Thermometer (Digital) 
	
	
	
	
	
	
	
	
	
	
	

	
	Fingertip Pulse Oxy meter:
	
	
	
	
	
	
	
	
	
	
	

	AG2_IV
	Nebuliser
	NCB
	3.61
	Post Review
	2/Dec/11
	NA
	12/Dec/11
	11/Jan/12
	25/Feb/12
	NA
	6/Mar/12
	4/Jun/12

	
	Kidney Tray
	
	
	
	
	
	
	
	
	
	
	

	
	Urine Pan ( Male and Female)
	
	
	
	
	
	
	
	
	
	
	

	
	Bed Pan  (Unbreakable autoclavable)
	
	
	
	
	
	
	
	
	
	
	

	
	Disposable Sputum Cup
	
	
	
	
	
	
	
	
	
	
	

	
	Gluco Lancets
	
	
	
	
	
	
	
	
	
	
	

	AG2_V
	12" Wrench Adjustable Open End
	NCB
	2.50
	Post Review
	2/Dec/11
	NA
	12/Dec/11
	11/Jan/12
	25/Feb/12
	NA
	6/Mar/12
	4/Jun/12

	
	12" Screw Driver Standard Square Bar
	
	
	
	
	
	
	
	
	
	
	

	
	8" Screw Driver Philips Head # 2
	
	
	
	
	
	
	
	
	
	
	

	
	Hacksaw with 12" Carbide Wire Blade
	
	
	
	
	
	
	
	
	
	
	

	
	Vise Grip Pliers 10"
	
	
	
	
	
	
	
	
	
	
	

	
	5lb Hammer with 15" Handle
	
	
	
	
	
	
	
	
	
	
	

	
	Fire Axe Butt 24" Handle
	
	
	
	
	
	
	
	
	
	
	

	
	Wrecking Bar with 24" Handle
	
	
	
	
	
	
	
	
	
	
	

	
	51" Crowbar Pinch Point
	
	
	
	
	
	
	
	
	
	
	

	
	Bolt Cutter with 1" To ¼" Jaw Opening
	
	
	
	
	
	
	
	
	
	
	

	
	Showel with Pointed Blade
	
	
	
	
	
	
	
	
	
	
	

	
	Tin Snips -  Double Action 8" Minimum
	
	
	
	
	
	
	
	
	
	
	

	
	Gauntlets
	
	
	
	
	
	
	
	
	
	
	

	
	Ropes 5400lb Tensile Strength in 50' Length in Bag
	
	
	
	
	
	
	
	
	
	
	

	
	Mastic Knife
	
	
	
	
	
	
	
	
	
	
	

	
	Spring Load Center Punch
	
	
	
	
	
	
	
	
	
	
	

	
	Goggles
	
	
	
	
	
	
	
	
	
	
	

	
	Pruning Saw
	
	
	
	
	
	
	
	
	
	
	

	
	Fire Extinguisher – 5kg ABC based
	
	
	
	
	
	
	
	
	
	
	

	
	AC/DC Rechargeable Luminous search light
	
	
	
	
	
	
	
	
	
	
	

	
	Splints
	
	
	
	
	
	
	
	
	
	
	

	
	Roller Splints
	
	
	
	
	
	
	
	
	
	
	

	
	Cervical Collars
	
	
	
	
	
	
	
	
	
	
	

	 
	Mortuary van services
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	AG3
	Procurement of Mortuary vehicles
	NCB
	14.70
	Post Review
	22/Oct/10
	NA
	5/Feb/11
	7/Mar/11
	21/Apr/11
	NA
	1/May/11
	30/Jul/11

	
	
	
	
	
	
	
	1/Feb/11
	
	No Response, Retender floated. 

	
	
	
	
	
	
	
	5/Jul/11
	02/Sep/11
	
	
	21/Nov/11
	19/Feb/12

	AG4
	Procurement of freezer box
	NCB
	2.10
	Post Review
	22/Oct/10
	NA
	5/Feb/11
	7/Mar/11
	21/Apr/11
	NA
	1/May/11
	30/Jul/11

	
	
	
	
	
	
	
	1/Feb/11
	
	No Response. Retender floated. 

	
	
	
	
	
	
	
	5/Jul/11
	16/Aug/11
	Board recommended for procurement of freezer box single body (instead of two bodies).  NOC received from WB and Re-tender to be floated by TNMSC.

	
	Tribal Development Initiatives
	
	
	
	
	
	
	
	
	
	
	

	AG5
	Additional Mobile Out Reach Services (Vehicle)
	NCB
	6.00
	Post Review
	22/Oct/10
	NA
	29/Dec/10
	28/Jan/11
	14/Mar/11
	NA
	24/Mar/11
	22/Jun/11

	
	
	
	
	
	
	
	2/Feb/11
	
	No response; retender floated.  

	
	
	
	
	
	
	
	5/Jul/11
	30/Aug/11
	WB has said DGS&D rate contract is not applicable for NCB procedure. The method approved in the procurement plan to be followed. Order put-up for MD, TNMSC approval.

	AG6
	Equipments for Out Reach Services (Vehicle)
	NS
	0.80
	Post Review
	22/Oct/10
	NA
	29/Dec/10
	13/Jan/11
	12/Feb/11
	NA
	22/Feb/11
	23/Apr/11

	
	
	
	
	
	
	
	Limited Tender to be floated after arrival of vehicle and getting detailed specification from the Project.

	AG7
	TV Sets for mobile outreach vans and DVD player including Installation
	NS
	0.40
	Post Review
	22/Oct/10
	NA
	29/Dec/10
	13/Jan/11
	12/Feb/11
	NA
	22/Feb/11
	23/Apr/11

	
	
	
	
	
	
	
	Limited Tender to be floated along with equipments under package 6 above.

	
	Infection Control and Waste Management
	
	
	
	
	
	
	
	
	
	
	

	AG8
	Hand books for the training on Infection Control and Waste Management
	NCB
	7.50
	Post Review
	26/Dec/10
	NA
	5/Feb/11
	7/Mar/11
	21/Apr/11
	NA
	1/May/11
	30/Jul/11

	 
	Equipments - ICU / PICU 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	AG9
	Digital X-Ray (one per District)
	ICB
	201.50
	Prior Review
	16/Mar/11
	29/Oct/10
	8/Nov/10
	24/Dec/10
	22/Feb/11
	14/Mar/11
	24/Mar/11
	22/Jul/11

	
	
	
	
	
	
	
	08/Nov/10
	14/Jun/11
	BER Sent to WB on 07/11/11. Clarification reply from TNMSC to WB

	AG10
	Echo-Cardiogram - Non cvd program  district
	ICB
	30.00
	Prior Review
	16/Mar/11
	2/Dec/10
	8/Dec/10
	27/Jan/11
	28/Mar/11
	17/Apr/11
	27/Apr/11
	25/Aug/11

	
	
	
	
	
	
	
	08/Dec/10
	20/Apr/11
	
	
	12/Aug/11
	10/Dec/11

	AG11
	Modular - Multipara Monitor
	ICB
	40.00
	Prior Review
	16/Mar/11
	3/Dec/10
	8/Dec/10
	25/Jan/11
	26/Mar/11
	15/Apr/11
	25/Apr/11
	23/Aug/11

	
	
	
	
	
	
	
	08/Dec/10
	12/Apr/11
	Order put-up for MD, TNMSC approval.

	AG12
	Replacement of Old / Unsafe X-Ray units with CR units
	ICB
	45.00
	Prior Review
	16/Mar/11
	26/Mar/11
	5/Apr/11
	20/May/11
	19/Jul/11
	8/Aug/11
	18/Aug/11
	16/Dec/11

	
	
	
	
	
	
	
	Tender to be floated after finalizing about mammogram

	AG13
	ICU Cots with Matresses
	NCB
	5.20
	Post Review
	26/Mar/11
	NA
	5/Apr/11
	5/May/11
	19/Jun/11
	NA
	29/Jun/11
	27/Sep/11

	
	
	
	
	
	
	
	21/Feb/11
	23/Mar/11
	
	
	12/Aug/11
	10/Nov/11

	AG14
	Pulse Oximeter (Adult & Pediotric probe)
	NCB
	5.53
	Post Review
	26/Mar/11
	NA
	5/Apr/11
	5/May/11
	19/Jun/11
	NA
	29/Jun/11
	27/Sep/11

	
	
	
	
	
	
	
	2/Feb/11
	18/Mar/11
	L3 bidder raised objection on CE& USFDA. When referred WB not willing to give opinion. Retendered with revised qualification criteria.

	
	
	
	
	
	
	
	18/Oct/11
	17/Nov/11
	Under Evaluation ( 5 Bids Received)

	AG15
	Syringe Infusion Pump
	NCB
	7.55
	Post Review
	26/Mar/11
	NA
	5/Apr/11
	5/May/11
	19/Jun/11
	NA
	29/Jun/11
	27/Sep/11

	
	
	
	
	
	
	
	7/Feb/11
	18/Mar/11
	
	
	01/Jul/11
	29/Sep/11

	AG16
	Volume Infusion Pump
	NCB
	6.75
	Post Review
	26/Mar/11
	NA
	5/Apr/11
	5/May/11
	19/Jun/11
	NA
	29/Jun/11
	27/Sep/11

	
	
	
	
	
	
	
	7/Feb/11
	9/Mar/11
	
	
	01/Jul/11
	29/Sep/11

	AG17
	AED Defibrillator
	ICB
	72.00
	Prior Review
	16/Mar/11
	2/Dec/10
	8/Dec/10
	27/Jan/11
	28/Mar/11
	17/Apr/11
	27/Apr/11
	25/Aug/11

	
	
	
	
	
	
	
	8/Dec/10
	17/Feb/11
	Clarification on the bid quoted by L1 (Philips) without indicating customs duty was furnished. Re-Tendered.

	
	
	
	
	
	
	
	12/Oct/11
	11/Nov/11
	Under evaluation (3 Bids received)

	AG18
	A/C Units 2 ton
	NCB
	5.97
	Post Review
	26/Mar/11
	NA
	5/Apr/11
	5/May/11
	19/Jun/11
	NA
	29/Jun/11
	27/Sep/11

	
	
	
	
	
	
	
	8/Feb/11
	10/Mar/11
	The tender committee approved for re-tender with revised qualification criteria in consultation with the PD, TNHSP. Retender floated.

	
	
	
	
	
	
	
	2/Aug/11
	2/Sep/11
	Procurement of this item either from DGS&D or by finalizing the lowest rate through a rate contract tender invited among manufacturer and installation by their local dealers. Retender floated

	
	
	
	
	
	
	
	14/Nov/11
	14/Dec/11
	
	
	
	

	AG19
	ABG Analyzer
	NCB
	6.00
	Post Review
	26/Mar/11
	NA
	5/Apr/11
	5/May/11
	19/Jun/11
	NA
	29/Jun/11
	27/Sep/11

	
	
	
	
	
	
	
	8/Feb/11
	17/Jun/11
	Dropped.

	AG20
	Dialysis Machine with RO Plant (2 per District)
	ICB
	28.90
	Prior Review
	16/Mar/11
	3/Dec/10
	8/Dec/10
	28/Jan/11
	29/Mar/11
	18/Apr/11
	28/Apr/11
	26/Aug/11

	
	
	
	
	
	
	
	8/Dec/10
	29/Mar/11
	The single bidder could be considered for acceptance. But the WB in their message dated 1/11/11 did not agreed. Retender with revised qualification NOC received from WB on 29/11/11.

	AG21
	Computerized ECG
	NCB
	5.60
	Post Review
	26/Mar/11
	NA
	5/Apr/11
	5/May/11
	19/Jun/11
	NA
	29/Jun/11
	27/Sep/11

	
	
	
	
	
	
	
	9/Feb/11
	11/Mar/11
	
	
	22/Aug/11
	20/Nov/11

	
	Cardio vascular disease
	
	
	
	
	
	
	
	
	
	
	

	AG22
	Echo-Cardiogram
	ICB
	30.00
	Prior Review
	18/Aug/10
	2/Dec/10
	8/Dec/10
	27/Jan/11
	28/Mar/11
	17/Apr/11
	27/Apr/11
	25/Aug/11

	
	
	
	
	
	
	
	08/Dec/10
	20/Apr/11
	
	
	12/Aug/11
	10/Dec/11

	AG23
	Semi Auto Analyser - 1 in  each of 200 facilities +100 Municipal Hospitals (with 3 Micropippette  and UPS)
	NCB
	12.00
	Post Review
	28/Aug/10
	NA
	5/Jan/11
	4/Feb/11
	21/Mar/11
	NA
	31/Mar/11
	29/Jun/11

	
	
	
	
	
	
	
	1/Mar/11
	1/Apr/11
	
	
	29/Apr/11
	28/Jul/11

	AG24
	Weighing Machine - 1 in 270 Hospitals, 1539 PHCs +100 Municipal Hospitals
	NCB
	1.25
	Post Review
	27/Oct/10
	NA
	28/Dec/10
	27/Jan/11
	13/Mar/11
	NA
	23/Mar/11
	21/Jun/11

	
	
	
	
	
	
	
	9/Feb/11
	11/Mar/11
	No response. Retender floated with revised qualification criteria.

	
	
	
	
	
	
	
	05/Jul/11
	05/Aug/11
	Both the bidders are non responsive on BIS Standard. Retendered.

	
	
	
	
	
	
	
	8/Nov/11
	23/Nov/11
	Under evaluation

	AG25
	Stadiometer - 1 in 270 Hospitals, 1539 PHCs +100 Municipal Hospitals (measuring tape included)
	NS
	1.67
	Post Review
	28/Aug/10
	NA
	28/Dec/10
	12/Jan/11
	11/Feb/11
	NA
	21/Feb/11
	22/Apr/11

	
	
	
	
	
	
	
	02/Aug/11
	16/Aug/11
	
	
	04/Oct/11
	03/Dec/11

	AG26
	BP Apparatus - 2 in 270 Hospitals, 1539 PHCs +100 Municipal Hospitals
	NCB
	2.67
	Post Review
	28/Aug/10
	NA
	28/Dec/10
	27/Jan/11
	13/Mar/11
	NA
	23/Mar/11
	21/Jun/11

	
	
	
	
	
	
	
	14/Feb/11
	16/Mar/11
	Both the bidders were non responsive. Retender floated with revised qualification criteria.

	
	
	
	
	
	
	
	10/Aug/11
	23/Nov11
	Under evaluation

	AG27
	ECG Machine - 1 in each of 100 facilities+100 Municipal Hospital
	NCB
	4.00
	Post Review
	28/Aug/10
	NA
	5/Jan/11
	4/Feb/11
	21/Mar/11
	NA
	31/Mar/11
	29/Jun/11

	
	
	
	
	
	
	
	14/Feb/11
	16/Mar/11
	
	
	04/Jul/11
	02/Oct/11

	AG28
	Furniture (racks to keep CVD files/ HT ID Cards) in PHCs (1539) and 270 Hospitals
	NCB
	14.20
	Post Review
	28/Aug/10
	NA
	28/Dec/10
	27/Jan/11
	13/Mar/11
	NA
	23/Mar/11
	21/Jun/11

	
	
	
	
	
	
	
	15/Feb/11
	17/Mar/11
	Re-tender only for steel cupboard with revised qualification criteria.

	
	
	
	
	
	
	
	18/Oct/11
	2/Dec/11
	

	AG29A
	Printing of Booklets, Forms and Stationaries, etc ( Year 2010-11)
	NCB
	19.28
	Post Review
	28/Aug/10
	NA
	31/Jan/11
	2/Mar/11
	16/Apr/11
	NA
	26/Apr/11
	25/Jul/11

	
	
	
	
	
	
	
	Bid Documents send to TNMSC on 02/12/11.

	AG29B
	Printing of Booklets, Forms and Stationaries, etc ( Year 2011-12)
	NCB
	3.19
	Post Review
	28/Aug/11
	NA
	5/Oct/11
	4/Nov/11
	19/Dec/11
	NA
	29/Dec/11
	28/Mar/12

	AG29C
	Printing of Booklets, Forms and Stationaries, etc ( Year 2012-13)
	NCB
	3.19
	Post Review
	28/Aug/12
	NA
	5/Oct/12
	4/Nov/12
	19/Dec/12
	NA
	29/Dec/12
	29/Mar/13

	 
	Cardio vascular disease (NEW PACKAGES)

 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	

	AG29D
	ECG Paper / Rolls (Year 2011 – 2012) budgeted only for the first year of the programe 
	NCB
	15.89
	Post Review
	18/Feb/11
	NA
	28/Feb/11
	30/Mar/11
	14/May/11
	NA
	24/May/11
	22/Aug/11

	
	
	
	
	  
	
	
	On Hold. Tender will be floated based on the requirement/usage of ECG paper rolls.

	AG29E
	Centrifuge Machine with  6 Buckets 1 in 270 hospitals , 1539 PHCs  +100 Municipal Hospitals
	NCB
	9.55
	Post Review
	26/Dec/10
	NA
	5/Jan/11
	4/Feb/11
	21/Mar/11
	NA
	31/Mar/11
	29/Jun/11

	
	
	
	
	
	
	
	1/Mar/11
	17/May/11
	
	
	04/Oct/11
	02/Jan/12

	AG29F
	Glass Test Tubes ( 1 Unit of 30 glass test tubes ) 1 unit in each of 100 Municipal Hospitals ( Year 2010-11)
	NS
	0.01
	Post Review
	18/Feb/11
	NA
	28/Feb/11
	15/Mar/11
	14/Apr/11
	NA
	24/Apr/11
	23/Jun/11

	
	
	
	
	
	
	
	02/Aug/11
	16/Aug/11
	
	
	26/Sep/11
	25/Nov/11

	AG29G
	Glass Test Tubes ( 1 Unit of 30 glass test tubes ) 1 unit in each of 100 Municipal Hospitals ( Year 2011-12)
	NS
	0.01
	Post Review
	31/Jul/11
	NA
	10/Aug/11
	25/Aug/11
	24/Sep/11
	NA
	4/Oct/11
	3/Dec/11

	AG29H
	Glass Test Tubes ( 1 Unit of 30 glass test tubes ) 1 unit in each of 100 Municipal Hospitals ( Year 2012-13)
	NS
	0.01
	Post Review
	31/Jul/12
	NA
	10/Aug/12
	25/Aug/12
	24/Sep/12
	NA
	4/Oct/12
	3/Dec/12

	AG29I
	Micropippette tips for taking reagents (1 Unit of 1000 tips ) 1 units in each of 100 Municipal Hospitals ( Year 2010-11)
	NS
	0.04
	Post Review
	18/Feb/11
	NA
	28/Feb/11
	15/Mar/11
	14/Apr/11
	NA
	24/Apr/11
	23/Jun/11

	
	
	
	
	
	
	
	02/Aug/11
	16/Aug/11
	
	
	23/Sep/11
	22/Nov/11

	AG29J
	Micropippette tips for taking reagents (1 Unit of 1000 tips ) 1 units in each of 100 Municipal Hospitals ( Year 2011-12)
	NS
	0.04
	Post Review
	31/Jul/11
	NA
	10/Aug/11
	25/Aug/11
	24/Sep/11
	NA
	4/Oct/11
	3/Dec/11

	AG29K
	Micropippette tips for taking reagents (1 Unit of 1000 tips ) 1 units in each of 100 Municipal Hospitals ( Year 2012-13)
	NS
	0.04
	Post Review
	31/Jul/12
	NA
	10/Aug/12
	25/Aug/12
	24/Sep/12
	NA
	4/Oct/12
	3/Dec/12

	AG29L
	Micropippette tips for taking samples reagents (1 Unit of 1000 tips ) 1 units in each of  100 Municipal Hospitals ( Year 2010-11)
	NS
	0.03
	Post Review
	18/Feb/11
	NA
	28/Feb/11
	15/Mar/11
	14/Apr/11
	NA
	24/Apr/11
	23/Jun/11

	
	
	
	
	
	
	
	02/Aug/11
	16/Aug/11
	
	
	08/Sep/11
	07/Nov/11

	AG29M
	Micropippette tips for taking samples reagents (1 Unit of 1000 tips ) 1 units in each of  100 Municipal Hospitals ( Year 2011-12)
	NS
	0.03
	Post Review
	31/Jul/11
	NA
	10/Aug/11
	25/Aug/11
	24/Sep/11
	NA
	4/Oct/11
	3/Dec/11

	AG29N
	Micropippette tips for taking samples reagents (1 Unit of 1000 tips ) 1 units in each of  100 Municipal Hospitals ( Year 2012-13)
	NS
	0.03
	Post Review
	31/Jul/12
	NA
	10/Aug/12
	25/Aug/12
	24/Sep/12
	NA
	4/Oct/12
	3/Dec/12

	AG29O
	Urine protein sticks ( 1 Unit of 100 sticks) 2 Units per month for each of 100 Municipal Hospitals ( Year 2010-11)
	NS
	0.96
	Post Review
	18/Feb/11
	NA
	28/Feb/11
	15/Mar/11
	14/Apr/11
	NA
	24/Apr/11
	23/Jun/11

	
	
	
	
	
	
	
	This package quantity is already covered under Package AG29U. It may be dropped

	AG29P
	Urine protein sticks ( 1 Unit of 100 sticks) 2 Units per month for each of 100 Municipal Hospitals ( Year 2011-12)
	NS
	0.96
	Post Review
	31/Jul/11
	NA
	10/Aug/11
	25/Aug/11
	24/Sep/11
	NA
	4/Oct/11
	3/Dec/11

	AG29Q
	Urine protein sticks ( 1 Unit of 100 sticks) 2 Units per month for each of 100 Municipal Hospitals ( Year 2012-13)
	NS
	0.96
	Post Review
	31/Jul/12
	NA
	10/Aug/12
	25/Aug/12
	24/Sep/12
	NA
	4/Oct/12
	3/Dec/12

	AG29R
	ECG Paper 4 Units per month in each of 100 Municipal Hospitals (Year 2010 – 2011)
	NS
	0.53
	Post Review
	18/Feb/11
	NA
	28/Feb/11
	15/Mar/11
	14/Apr/11
	NA
	24/Apr/11
	23/Jun/11

	
	
	
	
	
	
	
	On Hold. Tender will be floated based on the requirement/usage of ECG paper rolls.

	AG29S
	ECG Paper 4 Units per month in each of 100 Municipal Hospitals (Year 2011 – 2012)
	NS
	0.53
	Post Review
	31/Jul/11
	NA
	10/Aug/11
	25/Aug/11
	24/Sep/11
	NA
	4/Oct/11
	3/Dec/11

	AG29T
	ECG Paper 4 Units per month in each of 100 Municipal Hospitals (Year 2012 – 2013)
	NS
	0.53
	Post Review
	31/Jul/12
	NA
	10/Aug/12
	25/Aug/12
	24/Sep/12
	NA
	4/Oct/12
	3/Dec/12

	AG29U1
	Sr.Cholesterol Kit 150 ml with Standard (5726 Nos)
	NCB
	4.58
	Post Review
	5/Nov/11
	NA
	15/Nov/11
	15/Dec/11
	29/Jan/12
	NA
	8/Feb/12
	8/May/12

	
	
	
	
	
	
	
	22/Nov/11
	22/Dec/11
	
	
	
	

	AG29U2
	Sr.Creatinine Kit 240 ml   with standard (1721 Nos)
	NCB
	1.64
	Post Review
	5/Nov/11
	NA
	15/Nov/11
	15/Dec/11
	29/Jan/12
	NA
	8/Feb/12
	8/May/12

	
	
	
	
	
	
	
	22/Nov/11
	22/Dec/11
	
	
	
	

	AG29U3
	Urine Albumin Sticks (one box of 100 sticks)(6087 Nos)
	NCB
	1.42
	Post Review
	5/Nov/11
	NA
	15/Nov/11
	15/Dec/11
	29/Jan/12
	NA
	8/Feb/12
	8/May/12

	
	
	
	
	
	
	
	23/Nov/11
	23/Dec/11
	
	
	
	

	AG29U4
	Glucose  Kit 300 ml  with standard  (17297 NOs)
	NCB
	13.56
	Post Review
	5/Nov/11
	NA
	15/Nov/11
	15/Dec/11
	29/Jan/12
	NA
	8/Feb/12
	8/May/12

	
	Distilled Water of 5 litre can (17297 NOs)
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	23/Nov/11
	23/Dec/11
	
	
	
	

	AG29V
	Reagents and Consumables per annum for 1139 additional PHCs, 100 Municipal Hospitals, 400 block PHCs and GH for  270 GHs (Year 2011 – 2012)
	ICB
	111.80
	Prior Review
	21/Jul/11
	31/Jul/11
	10/Aug/11
	24/Sep/11
	23/Nov/11
	13/Dec/11
	23/Dec/11
	21/Apr/12

	AG29W
	Reagents and Consumables per annum for 1139 additional PHCs, 100 Municipal Hospitals, 400 block PHCs and GH for  270 GHs (Year 2012 – 2013)
	ICB
	111.80
	Prior Review
	21/Jul/12
	31/Jul/12
	10/Aug/12
	24/Sep/12
	23/Nov/12
	13/Dec/12
	23/Dec/12
	22/Apr/13

	AG29X
	Printing of Training Modules for CVD / DM for 270 Hospitals, 1539 PHCs and 100 Municipal Hospitals
	NS
	1.26
	Post Review
	18/Feb/11
	NA
	28/Feb/11
	15/Mar/11
	14/Apr/11
	NA
	24/Apr/11
	23/Jun/11

	
	
	
	
	
	
	
	19/Aug/11
	5/Sep/11
	
	
	19/Sep/11
	18/Nov/11

	AG29Y
	Training Manual for CP / CRP 
	NS
	0.33
	Post Review
	18/Feb/11
	NA
	28/Feb/11
	15/Mar/11
	14/Apr/11
	NA
	24/Apr/11
	23/Jun/11

	
	
	
	
	
	
	
	19/Aug/11
	5/Sep/11
	
	
	19/Sep/11
	18/Nov/11

	AG29Z
	Printing of Screening Protocols for Hypertension and Diabetes
	NS
	1.30
	Post Review
	18/Feb/11
	NA
	28/Feb/11
	15/Mar/11
	14/Apr/11
	NA
	24/Apr/11
	23/Jun/11

	AG29AA
	Printing of Treatment  Protocols for Hypertension
	NS
	1.30
	Post Review
	18/Feb/11
	NA
	28/Feb/11
	15/Mar/11
	14/Apr/11
	NA
	24/Apr/11
	23/Jun/11

	AG29AB
	Printing of Treatment  Protocols for Diabetes
	NS
	1.30
	Post Review
	18/Feb/11
	NA
	28/Feb/11
	15/Mar/11
	14/Apr/11
	NA
	24/Apr/11
	23/Jun/11

	 
	Cervical Cancer Screening Programme
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	AG30
	Manual Colposcope
	NCB
	28.80
	Post Review
	9/Jun/10
	NA
	27/Dec/10
	26/Jan/11
	12/Mar/11
	NA
	22/Mar/11
	20/Jun/11

	
	
	
	
	
	
	
	28/Feb/11
	30/Mar/11
	Technical and commercial evaluation completed. Placed before the Board. (To be retendered after Board approval).

	
	
	
	
	
	
	
	12/Oct/11
	11/Nov/11
	Under Evaluation

	AG31
	VIA/VILI KIT incl Magnavision Lamps to all screening centre
	ICB
	81.64
	Prior Review
	30/May/10
	6/Dec/10
	8/Dec/10
	28/Jan/11
	29/Mar/11
	18/Apr/11
	28/Apr/11
	26/Aug/11

	 
	 
	 
	 
	 
	 
	
	08/Dec/10
	29/Apr/11
	Schedule-I items are ordered on 19.10.11. Schedule-II is dropped. Schedule-III retendered as per NCB procedure and opening on 13/12/11

	
	
	
	
	
	
	
	14/Nov/11
	13/Dec/11
	

	AG32
	One Microscope Binocular for each medical college
	NS
	0.98
	Post Review
	27/Oct/10
	NA
	27/Feb/11
	14/Mar/11
	13/Apr/11
	NA
	23/Apr/11
	22/Jun/11

	
	
	
	
	
	
	
	02/Aug/11
	16/Aug/11
	
	
	04/Nov/11
	03/Jan/12

	AG33
	Colposcopy accessories kit contains Biopsy Forceps, Endo Cervical Currette & Endo Cervical Speculum
	NCB
	2.88
	Post Review
	28/Aug/10
	NA
	27/Dec/10
	26/Jan/11
	12/Mar/11
	NA
	22/Mar/11
	20/Jun/11

	
	
	
	
	
	
	
	1/Mar/11
	31/Mar/11
	L1 Bidder rate higher than market rate and also not qualify on end user certificate.

	
	
	
	
	
	
	
	17/Oct/11
	16/Nov/11
	
	
	
	

	AG34a
	Printing of Booklets, Manuals, Register & Forms, etc ( Year 2010-11)
	NCB
	10.36
	Post Review
	28/Aug/10
	NA
	31/Jan/11
	2/Mar/11
	16/Apr/11
	NA
	26/Apr/11
	25/Jul/11

	
	
	
	
	
	
	
	Bid Documents send to TNMSC on 02/12/11.

	AG34b
	Printing of Booklets, Manuals, Register & Forms, etc ( Year 2011-12)
	NCB
	3.37
	Post Review
	28/Aug/10
	NA
	31/Jan/12
	1/Mar/12
	15/Apr/12
	NA
	25/Apr/12
	24/Jul/12

	AG34c
	Printing of Booklets, Manuals, Register & Forms, etc ( Year 2011-12)
	NCB
	3.37
	Post Review
	28/Aug/10
	NA
	31/Jan/13
	2/Mar/13
	16/Apr/13
	NA
	26/Apr/13
	25/Jul/13

	
	Cervical Cancer Screening Programme (NEW PACKAGES)
	
	
	
	
	
	
	
	
	
	

	AG35a
	Reagents  ( Year 2010-11)
	NCB
	2.96
	Post Review
	31/Dec/10
	NA
	10/Jan/11
	9/Feb/11
	26/Mar/11
	NA
	5/Apr/11
	4/Jul/11

	
	
	
	
	
	
	
	01/Mar/11
	12/Apr/11
	None of the bidder qualified on end user certificate. Retendered with revised qualification criteria

	
	
	
	
	
	
	
	17/Oct/11
	16/Nov/11
	Under evaluation

	AG35b
	Reagents  ( Year 2011-12)
	NCB
	5.48
	Post Review
	31/Dec/11
	NA
	10/Jan/12
	9/Feb/12
	25/Mar/12
	NA
	4/Apr/12
	3/Jul/12

	AG35c
	Reagents  ( Year 2012-13)
	NCB
	5.48
	Post Review
	31/Dec/12
	NA
	10/Jan/13
	9/Feb/13
	26/Mar/13
	NA
	5/Apr/13
	4/Jul/13

	AG36a
	Chemicals and Consumables  ( Year 2010-11)
	NCB
	1.68
	Post Review
	31/Dec/10
	NA
	10/Jan/11
	9/Feb/11
	26/Mar/11
	NA
	5/Apr/11
	4/Jul/11

	
	
	
	
	
	
	
	01/Mar/11
	12/Apr/11
	
	
	30/Aug/11
	28/Nov/11

	AG36b
	Chemicals and Consumables  ( Year 2011-12)
	NCB
	2.41
	Post Review
	31/Dec/11
	NA
	10/Jan/12
	9/Feb/12
	25/Mar/12
	NA
	4/Apr/12
	3/Jul/12

	AG36c
	Chemicals and Consumables  ( Year 2012-13)
	NCB
	2.41
	Post Review
	31/Dec/12
	NA
	10/Jan/13
	9/Feb/13
	26/Mar/13
	NA
	5/Apr/13
	4/Jul/13

	AG30a
	Cryotherapy Unit
	NCB
	7.33
	Post Review
	17/Dec/10
	NA
	27/Dec/10
	26/Jan/11
	12/Mar/11
	NA
	22/Mar/11
	20/Jun/11

	
	
	
	
	
	
	
	1/Mar/11
	31/Mar/11
	
	
	14/Oct/11
	12/Jan/12

	AG34d
	Printing of VIA / VILI Modules
	NS
	1.04
	Post Review
	5/Feb/11
	NA
	15/Feb/11
	2/Mar/11
	1/Apr/11
	NA
	11/Apr/11
	10/Jun/11

	
	
	
	
	
	
	
	19/Aug/11
	5/Sep/11
	Orders Placed to L1 bidder on 19/9/11. Not willing to supply

	
	
	
	
	
	
	
	8/Oct/11
	24/Oct/11
	
	
	31/Oct/11
	30/Dec/11

	AG34e
	Printing of Colposcopy / Cryotherapy Modules
	NS
	0.08
	Post Review
	5/Feb/11
	NA
	15/Feb/11
	2/Mar/11
	1/Apr/11
	NA
	11/Apr/11
	10/Jun/11

	
	
	
	
	
	
	
	19/Aug/11
	5/Sep/11
	
	
	19/Sep/11
	18/Nov/11

	AG34f
	Printing of Mammography Modules for Radiologists & USG guided Biopsy Modules
	NS
	0.02
	Post Review
	5/Feb/11
	NA
	15/Feb/11
	2/Mar/11
	1/Apr/11
	NA
	11/Apr/11
	10/Jun/11

	 
	
	
	
	
	
	
	Activity on hold owing to availing mammography services thro CMHIS Hospitals

	AG34g
	Training Manual for CP / CRP
	NS
	0.33
	Post Review
	5/Feb/11
	NA
	15/Feb/11
	2/Mar/11
	1/Apr/11
	NA
	11/Apr/11
	10/Jun/11

	
	
	
	
	
	
	
	19/Aug/11
	5/Sep/11
	
	
	19/Sep/11
	18/Nov/11

	AG34h
	Printing of Protocols for Cervical Cancer
	NS
	1.30
	Post Review
	21/Jan/11
	NA
	31/Jan/11
	15/Feb/11
	17/Mar/11
	NA
	27/Mar/11
	26/May/11

	AG34i
	Printing of Protocols for Breast Cancer
	NS
	1.30
	Post Review
	21/Jan/11
	NA
	31/Jan/11
	15/Feb/11
	17/Mar/11
	NA
	27/Mar/11
	26/May/11

	AG34j
	Printing of Sensitization Modules
	NS
	0.63
	Post Review
	5/Feb/11
	NA
	15/Feb/11
	2/Mar/11
	1/Apr/11
	NA
	11/Apr/11
	10/Jun/11

	
	
	
	
	
	
	
	19/Aug/11
	5/Sep/11
	Orders Placed to L1 bidder on 19/9/11. Not willing to supply

	
	
	
	
	
	
	
	8/Oct/11
	24/Oct/11
	
	
	31/Oct/11
	30/Dec/11

	AG37
	Mammography Units
	ICB
	64.00
	Prior Review
	30/May/10
	9/Jun/10
	27/Mar/11
	11/May/11
	10/Jul/11
	30/Jul/11
	9/Aug/11
	7/Dec/11

	
	
	
	
	
	
	
	Activity on hold owing to availing mammography services thro CMHIS Hospitals

	 
	IEC Activities
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	AG55
	Information Boards in public places
	NS
	3.84
	Post Review
	21/Nov/10
	NA
	1/Dec/10
	16/Dec/10
	15/Jan/11
	NA
	25/Jan/11
	26/Mar/11

	
	
	
	
	
	
	
	1/Oct/10
	21/Oct/10
	
	
	16/Nov/10
	

	AG57A
	Printing of Calendars, Diaries ( Year 2010-11)
	NS
	0.20
	Post Review
	21/Nov/10
	NA
	1/Dec/10
	16/Dec/10
	15/Jan/11
	NA
	25/Jan/11
	26/Mar/11

	
	
	
	
	
	
	
	2/Oct/10
	9/Nov/10
	
	
	1/Dec/10
	10/03/11

	 
	HMS & HMIS Thro Elcot
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 Phase II
	Computers with Peripherals 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	AG58-67--P2H1+ AG58-67—P2H2
	Computers  + Dot Matrix Printers For HMS in Phase II hospitals
	ICB
	158.50
	Prior Review
	16/Dec/10
	26/Dec/10
	5/Jan/11
	19/Feb/11
	20/Apr/11
	10/May/11
	20/May/11
	17/Sep/11

	AG58-67—P2H3
	Online UPS for 222 hospitals + 26 JDHS offices including electrical cabling

5 KVA- 44 numbers

7.5 KVA-86 numbers

10 KVA-42 numbers

15 KVA-50 numbers

20 KVA- 16 numbers

Wiring

additional battery cost 4th and 5th year
	ICB
	129.86
	Prior Review
	16/Dec/10
	26/Dec/10
	5/Jan/11
	19/Feb/11
	20/Apr/11
	10/May/11
	20/May/11
	17/Sep/11

	AG58-67—P2H4
	Computer Furnitures
	NCB
	38.50
	Post Review
	26/Dec/10
	NA
	5/Jan/11
	4/Feb/11
	21/Mar/11
	NA
	31/Mar/11
	29/Jun/11

	AG58-67—P2H5
	Server for Phase II hospitals
	ICB
	35.00
	Prior Review
	16/Dec/10
	26/Dec/10
	5/Jan/11
	19/Feb/11
	20/Apr/11
	10/May/11
	20/May/11
	17/Sep/11

	AG58-67--P2H6
	Hosting charges payable to ELCOT for hosting the servers at their data center
	Direct Contracting
	21.45
	Post Review
	26/Dec/10
	NA
	5/Jan/11
	20/Jan/11
	19/Feb/11
	NA
	1/Mar/11
	30/Apr/11

	AG58-67—P2H7
	TNSWAN Connectivity for 222 locations for a period of 5 years
	Direct Contracting
	85.00
	Post Review
	26/Dec/10
	NA
	5/Jan/11
	20/Jan/11
	19/Feb/11
	NA
	1/Mar/11
	30/Apr/11

	AG58-67—P2H8
	Broadband connectivity for 222 hospitals + 15 PHC's
	Direct Contracting
	5.97
	Post Review
	26/Dec/10
	NA
	5/Jan/11
	20/Jan/11
	19/Feb/11
	NA
	1/Mar/11
	30/Apr/11

	AG58-67—P2H14
	Redundant BB VPN 8 MBPS connectivity at the server end
	Direct Contracting
	6.00
	Post Review
	26/Dec/10
	NA
	5/Jan/11
	20/Jan/11
	19/Feb/11
	NA
	1/Mar/11
	30/Apr/11

	
	
	
	
	
	
	
	
	
	
	
	
	

	 
	LAN Connectivity
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	AG58-67—P2H13
	LAN Connectivity in 222 hospitals + 15 PHC's
	NCB
	37.50
	Post Review
	26/Dec/10
	NA
	5/Jan/11
	4/Feb/11
	21/Mar/11
	NA
	31/Mar/11
	29/Jun/11

	 
	Consumables
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	AG58-67—P2H9
	Pre Printed Stationery
	ICB
	81.32
	Prior Review
	16/Dec/10
	26/Dec/10
	5/Jan/11
	19/Feb/11
	20/Apr/11
	10/May/11
	20/May/11
	17/Sep/11

	 
	Pre printed -OP Slip
	
	
	
	
	
	
	
	
	
	
	

	 
	Pre Printed- OP case Records
	
	
	
	
	
	
	
	
	
	
	

	 
	Pre Printed -Lab reports
	
	
	
	
	
	
	
	
	
	
	

	AG58-67—P2H10
	A4 Papers
	NCB
	20.00
	Post Review
	26/Dec/10
	NA
	5/Jan/11
	4/Feb/11
	21/Mar/11
	NA
	31/Mar/11
	29/Jun/11

	AG58-67—P2H11
	Cartridges
	NCB
	3.00
	Post Review
	26/Dec/10
	NA
	5/Jan/11
	4/Feb/11
	21/Mar/11
	NA
	31/Mar/11
	29/Jun/11

	AG58-67—P2H12
	Ink Bank
	NCB
	3.00
	Post Review
	26/Dec/10
	NA
	5/Jan/11
	4/Feb/11
	21/Mar/11
	NA
	31/Mar/11
	29/Jun/11

	 
	HMIS for Municipal Hospitals

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	AG58-67—P2H15
	Desktop Computer for Municipal Hospitals
	NCB
	2.80
	Post Review
	31/Dec/10
	NA
	10/Jan/11
	9/Feb/11
	26/Mar/11
	NA
	5/Apr/11
	4/Jul/11

	AG58-67—P2H16
	Furniture Set for Municipal Hospitals
	NS
	0.70
	Post Review
	31/Dec/10
	NA
	10/Jan/11
	25/Jan/11
	24/Feb/11
	NA
	6/Mar/11
	5/May/11

	AG58-67—P2H17
	UPS for Municipal Hospitals
	NS
	0.40
	Post Review
	31/Dec/10
	NA
	10/Jan/11
	25/Jan/11
	24/Feb/11
	NA
	6/Mar/11
	5/May/11

	AG58-67—P2H18
	Broad Band Connectivity for Municipal Hospitals (2011-2013)
	NCB
	3.80
	Post Review
	31/Dec/10
	NA
	10/Jan/11
	9/Feb/11
	26/Mar/11
	NA
	5/Apr/11
	4/Jul/11

	AG58-67—P2H19
	Service Chareges 2.5 % for ELCOT
	Direct Contracting
	0.20
	Post Review
	31/Dec/10
	NA
	10/Jan/11
	25/Jan/11
	24/Feb/11
	NA
	6/Mar/11
	5/May/11

	
	
	
	
	
	
	
	
	
	
	
	

	HMIS Phase III

Computers with Peripherals
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	AG68-P3H1
	Computers For HMS in Phase III hospitals
	ICB
	42.936
	Prior Review
	1-Jan-11
	5-Jan-11
	10-Jan-11
	25-Feb-11
	10-Mar-11
	20-Mar-11
	5-Apr-11
	10-Aug-11

	AG68-P3H2
	80 column Dot Matrix Printers 
	NS
	
	Post Review
	1-Jan-11
	5-Jan-11
	10-Jan-11
	25-Feb-11
	10-Mar-11
	20-Mar-11
	5-Apr-11
	10-Aug-11

	AG68-P3H3
	Online UPS for 29 DME Institutions including electrical cabling
	ICB
	
	Prior Review
	1-Jan-11
	5-Jan-11
	10-Jan-11
	25-Feb-11
	10-Mar-11
	20-Mar-11
	5-Apr-11
	10-Aug-11

	AG68-P3H4
	Computer Furnitures
	NCB
	
	Post Review
	1-Jan-11
	5-Jan-11
	10-Jan-11
	10-Feb-11
	NA
	NA
	25-Mar-11
	30-Jul-11

	AG68-P3H5
	Server for Phase III hospitals
	ICB
	
	Prior Review
	1-Jan-11
	5-Jan-11
	10-Jan-11
	25-Feb-11
	10-Mar-11
	20-Mar-11
	5-Apr-11
	10-Aug-11

	AG68-P3H6
	Hosting charges payable to ELCOT for hosting the servers at their data center
	Direct Contracting
	
	Post Review
	1-Jan-11
	5-Jan-11
	10-Jan-11
	25-Feb-11
	10-Mar-11
	20-Mar-11
	5-Apr-11
	10-Aug-11

	AG68-P3H7
	TNSWAN Connectivity for all DME Institutions for a period of 3 years- Hardware and last mile connectivity
	Direct Contracting
	
	Post Review
	1-Jan-11
	5-Jan-11
	10-Jan-11
	25-Feb-11
	10-Mar-11
	20-Mar-11
	5-Apr-11
	10-Aug-11

	AG68-P3H8
	Redundant Broadband VPN connectivity for all DME Institutions for a period of 3 years
	Direct Contracting
	
	Post Review
	1-Jan-11
	5-Jan-11
	10-Jan-11
	25-Feb-11
	10-Mar-11
	20-Mar-11
	5-Apr-11
	10-Aug-11

	AG68-P3H9
	LAN Connectivity for Group I DME hospitals
	NCB
	
	Post Review
	1-Jan-11
	5-Jan-11
	10-Jan-11
	10-Feb-11
	NA
	NA
	25-Mar-11
	30-Jul-11

	AG68-P3H10
	LAN Connectivity for Group II DME hospitals 

	NCB
	
	Post Review
	1-Jan-11
	5-Jan-11
	10-Jan-11
	10-Feb-11
	NA
	NA
	25-Mar-11
	30-Jul-11

	
	Consumables
	
	
	
	
	
	
	
	
	
	
	

	AG68-P3H11
	Pre Printed Stationery
	NCB
	
	Post Review
	1-Jan-11
	5-Jan-11
	10-Jan-11
	10-Feb-11
	NA
	NA
	25-Mar-11
	30-Jul-11

	AG68-P3H12
	A4 Papers
	NCB
	
	Post Review
	1-Jan-11
	5-Jan-11
	10-Jan-11
	10-Feb-11
	NA
	NA
	25-Mar-11
	30-Jul-11

	AG68-P3H13
	Cartridges (4 numbers needed per year per printer *  4300 DMP's * 3years)
	NS
	
	Post Review
	1-Jan-11
	5-Jan-11
	10-Jan-11
	10-Feb-11
	NA
	NA
	25-Mar-11
	30-Jul-11

	AG68-P3H14
	Ink Bank (12 numbers needed per year per printer *  4300 DMP's * 3years)
	NCB
	
	Post Review
	1-Jan-11
	5-Jan-11
	10-Jan-11
	10-Feb-11
	NA
	NA
	25-Mar-11
	30-Jul-11

	AG68-P3H15
	Server Hardware for State Health Data Resource Centre
	NCB
	
	Post Review
	1-Jan-11
	5-Jan-11
	10-Jan-11
	10-Feb-11
	NA
	NA
	25-Mar-11
	30-Jul-11

	 
	CEmONC Services
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	AG69
	Equipments for maternity wings at 8 medical college hospitals
	ICB
	80.00
	Prior Review
	16/Dec/10
	26/Dec/10
	27/May/11
	11/Jul/11
	9/Sep/11
	29/Sep/11
	9/Oct/11
	6/Feb/12

	
	
	
	
	
	
	
	Specification and Requirement under preparation

	 
	Rationalisation of Lab Services
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	AG70
	One major laboratory with all facilities in each district – Goods
	ICB
	96.00
	Prior Review
	16/Dec/10
	26/Dec/10
	27/May/11
	11/Jul/11
	9/Sep/11
	29/Sep/11
	9/Oct/11
	6/Feb/12

	
	
	
	
	
	
	
	Activity on hold

	AG71a
	Furnitures and cubicles to the new office at 3rd floor of TNMSC Head Office
	NCB
	30.00
	Post Review
	26/Dec/10
	NA
	5/Jan/11
	4/Feb/11
	21/Mar/11
	NA
	31/Mar/11
	29/Jun/11

	AG71b
	Electrical Work at 3rd Floor of TNMSC Ltd.
	NS
	 
	Post Review
	26/Dec/10
	NA
	5/Jan/11
	20/Jan/11
	19/Feb/11
	NA
	1/Mar/11
	30/Apr/11

	AG71c
	Air Conditioner to 3rd Floor of TNMSC Ltd.,
	NCB
	 
	Post Review
	26/Dec/10
	NA
	5/Jan/11
	4/Feb/11
	21/Mar/11
	NA
	31/Mar/11
	29/Jun/11

	AG71d
	160 KVA diesel Generator with accessories
	NS
	 
	Post Review
	26/Dec/10
	NA
	5/Jan/11
	20/Jan/11
	19/Feb/11
	NA
	1/Mar/11
	30/Apr/11

	AG71e
	Fire Alarm System
	NS
	 
	Post Review
	26/Dec/10
	NA
	5/Jan/11
	20/Jan/11
	19/Feb/11
	NA
	1/Mar/11
	30/Apr/11

	AG71f
	Servers and Other Hardwares
	NCB
	 
	Post Review
	26/Dec/10
	NA
	5/Jan/11
	4/Feb/11
	21/Mar/11
	NA
	31/Mar/11
	29/Jun/11

	AG71g
	Computers / Workmate
	NCB
	 
	Post Review
	26/Dec/10
	NA
	5/Jan/11
	4/Feb/11
	21/Mar/11
	NA
	31/Mar/11
	29/Jun/11

	AG71h
	Heavy Duty Printers
	NS
	 
	Post Review
	26/Dec/10
	NA
	5/Jan/11
	20/Jan/11
	19/Feb/11
	NA
	1/Mar/11
	30/Apr/11

	AG71k
	Laptop Computers
	NS
	 
	Post Review
	26/Dec/10
	NA
	5/Jan/11
	20/Jan/11
	19/Feb/11
	NA
	1/Mar/11
	30/Apr/11

	AG71l
	LAN Cabling and Telephone Extension
	NS
	 
	Post Review
	26/Dec/10
	NA
	5/Jan/11
	20/Jan/11
	19/Feb/11
	NA
	1/Mar/11
	30/Apr/11

	
	
	
	
	
	
	
	For (AG71a-l) detailed proposals for preparing the consultancy package is to be prepared

	AG72
	Equipments for Additional 2 Floors
	NCB
	10.00
	Post Review
	26/Dec/10
	NA
	27/May/11
	26/Jun/11
	10/Aug/11
	NA
	20/Aug/11
	18/Nov/11

	
	
	
	
	
	
	
	Specification and Requirement under preparation

	 
	Poison Treatment Centres
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	AG73a
	Ventilator Adult
	NCB
	16.00
	Post Review
	6/Sep/10
	NA
	9/Sep/10
	19/Oct/10
	3/Dec/10
	NA
	13/Dec/10
	13/Mar/11

	 
	 
	 
	 
	 
	 
	 
	9/Sep/10
	19/Oct/10
	
	
	25/Apr/11
	24/Jul/11

	AG73b
	Defibrilator
	NCB
	5.41
	Post Review
	6/Sep/10
	NA
	16/Sep/10
	16/Oct/10
	30/Nov/10
	NA
	10/Dec/10
	10/Mar/11

	 
	ECG Machine
	 
	 
	 
	 
	 
	9/Sep/10
	19/Oct/10
	3/Dec/10
	NA
	13/Dec/10
	13/Mar/11

	 
	Cardiac Monitor
	 
	 
	 
	 
	 
	
	
	
	
	
	

	
	
	
	
	
	
	
	9/Sep/10
	19/Oct/10
	
	
	26/Apr/11
	25/Jul/11

	AG73c
	ICU Cot
	NCB
	3.22
	Post Review
	6/Sep/10
	NA
	16/Sep/10
	16/Oct/10
	30/Nov/10
	NA
	10/Dec/10
	10/Mar/11

	 
	Mattresses for ICU cots
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Saline Stand
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Medicine trolley
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Emergency crash cart/Drug trolley
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Stretcher(SS complete)
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Wheel chair(SS complete)
	 
	 
	 
	 
	 
	9/Sep/10
	20/Oct/10
	4/Dec/10
	NA
	14/Dec/10
	14/Mar/11

	
	
	
	
	
	
	
	18/Apr/11
	18/May/11
	
	
	23/Sep/11
	22/Dec/11

	AG73d
	Pulse Oximeter 
	NCB
	4.48
	Post Review
	6/Sep/10
	NA
	9/Sep/10
	20/Oct/10
	4/Dec/10
	NA
	14/Dec/10
	14/Mar/11

	
	
	
	
	
	
	
	9/Sep/10
	20/Oct/10
	
	
	1/Mar/11
	30/May/11

	AG73e
	Suction apparatus
	NS
	0.94
	Post Review
	6/Sep/10
	NA
	16/Sep/10
	1/Oct/10
	31/Oct/10
	NA
	10/Nov/10
	9/Jan/11

	 
	Nebuliser
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	BP Apparatus
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Stethoscope
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Resuscitation kit-Adult and Pediatric
	 
	 
	 
	 
	 
	9/Sep/10
	27/Sep/10
	27/Oct/10
	NA
	6/Nov/10
	5/Jan/11

	
	
	
	
	
	
	
	2/Aug/11
	16/Aug/11
	
	
	22/Sep/11
	21/Nov/11

	AG73f
	Chairs and Tables for Doctors, Nurses, Visitors
	NS
	0.48
	Post Review
	6/Sep/10
	NA
	16/Sep/10
	1/Oct/10
	31/Oct/10
	NA
	10/Nov/10
	9/Jan/11

	 
	Wooden Stool
	 
	 
	 
	 
	 
	9/Sep/10
	21/Oct/10
	20/Nov/10
	NA
	30/Nov/10
	29/Jan/11

	
	
	
	
	
	
	
	9/Sep/10
	21/Oct/10
	
	
	23/Aug/11
	22/Oct/11

	AG73g
	Computer with Accessories and Furnitures (Table & Chair)
	NS
	1.12
	Post Review
	6/Sep/10
	NA
	9/Sep/10
	21/Oct/10
	20/Nov/10
	NA
	30/Nov/10
	29/Jan/11

	
	
	
	
	
	
	
	9/Sep/10
	21/Oct/10
	Dropped

	AG73h
	Oxygen Cylinder
	NS
	0.35
	Post Review
	6/Sep/10
	NA
	9/Sep/10
	27/Sep/10
	27/Oct/10
	NA
	6/Nov/10
	5/Jan/11

	
	
	
	
	
	
	
	9/Sep/10
	27/Sep/10
	
	
	7/Apr/11
	6/Jun/11

	AG73i
	Inverter
	NS
	0.38
	Post Review
	30/Dec/10
	NA
	9/Jan/11
	24/Jan/11
	23/Feb/11
	NA
	5/Mar/11
	4/May/11

	
	
	
	
	
	
	
	Dropped

	AG73j
	Centralized Oxygen Supply System in 38 GHs
	ICB
	28.50
	Post Review
	6/Jan/10
	NA
	16/Jan/10
	31/Jan/10
	2/Mar/10
	NA
	12/Mar/10
	11/May/10

	
	
	
	
	
	
	
	Amendment proposal to be put up for SEC for additional fund.

	AG74
	Vehicle for DPMUs (Coimbatore, Ariyalur and Chennai)
	DGS&D
	2.10
	Post Review
	10/Jan/11
	NA
	20/Jan/11
	4/Feb/11
	6/Mar/11
	NA
	16/Mar/11
	30/Mar/11

	
	
	
	
	
	
	
	
	
	
	
	31/Oct/11
	30/Nov/11

	AG75
	Software for Radiology information systems
	NS
	1.35
	Post Review
	10/Jan/11
	NA
	20/Jan/11
	4/Feb/11
	6/Mar/11
	NA
	16/Mar/11
	30/Mar/11

	
	
	
	
	
	
	
	Tender to be floated after finalizing DR Tender

	AG76
	Supply of HEPA FILTERS for 10 Hospitals (A/C System)
	NCB
	10.00
	Post Review
	22/Aug/11
	NA
	1/Sep/11
	1/Oct/11
	1/Nov/11
	NA
	10/Nov/11
	10/Feb/11

	
	
	
	
	
	
	
	12/Oct/11
	11/Nov/11
	Under evaluation

	 
	 
	
	2289.89
	 
	 
	 
	 
	 
	 
	 
	 
	 


Annex 3:  Procurement Schedule for Non-Consultancy Services  

	Package No.
	Description
	Method of Procurement
	Estimated Cost (Million Rs.)
	Prior or Post Review
	Submission of Draft Bid Document to the Bank
	No objection for Bid documents by the World Bank
	Publication of IFB in Newspapers and UNDB/ dgMarket and beginning of sale of bid document
	Receipt and opening of Bids
	Submission of BER to Bank for No Objection
	Receipt of No Objection of Bank for BER
	Signing of the contract
	Contract Completed

	AS12
	Outsourcing of housekeeping services (laundry, cleaning, security, food) at 32 HQ & Other Major hospitals  ( Year 2011-12)
	ICB
	192
	Prior Review
	9/Feb/10
	19/Feb/10
	1/Mar/11
	15/Apr/11
	14/Jun/11
	4/Jul/11
	14/Jul/11
	11/Nov/11

	AS13
	Outsourcing of housekeeping services (laundry, cleaning, security, food) at 32 HQ & Other Major hospitals  ( Year 2012-13)
	ICB
	192
	Prior Review
	9/Feb/10
	19/Feb/10
	1/Mar/12
	15/Apr/12
	14/Jun/12
	4/Jul/12
	14/Jul/12
	11/Nov/12

	AS18
	Maintenance of DMS Annex and campus (through PPP)
	NCB
	5.4
	Post Review
	19/Feb/10
	NA
	1/Mar/11
	31/Mar/11
	15/May/11
	NA
	25/May/11
	23/Aug/11

	 
	TOTAL (INR) Million
	 
	389.40
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	TOTAL (US$ M) (@INR 48/US$)
	 
	8.1125
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Annex 3 A :  Procurement Schedule for Non-Consultancy Services  from 01.08.10 

	This procurement package AS19 has been included in this procurement plan vide email dated 06.08.10 from World Bank.

	AS19
	Production of  edited, designed and printing the proposed books on 3 pilots
	NS
	1.2
	Post Review
	E-5
17/Aug/10
	NA
	** 20/ Aug/ 10
	05/Sep/10
	NA
	NA
	10/Sep/10
	07/Jan/11

	 
	New Packages
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	AS20
	Quality Check for labs once in 3 months for  3 years for Cancer Cervix and Breast Cancer Programme
	NCB
	5.8
	Post Review
	
17/May/11
	NA
	20-May-11
	20-Jun-11
	20-Jul-11
	1-Aug-11
	10-Aug-11
	

	
	
	
	
	
	
	
	Methodology to be arrived by PMU

	AS21
	Quality Check for labs once in 3 months for  3 years for CVD and Diabetes Prevention Programme
	NCB
	5.8
	Post Review
	
17/May/11
	NA
	 
	20-Jun-11
	20-Jul-11
	1-Aug-11
	10-Aug-11
	

	
	
	
	
	
	
	
	Methodology to be arrived by PMU

	 
	 
	 
	12.80
	 
	 
	 
	 
	 
	 
	 
	 
	 


Annex 4:  Procurement Schedule for Consultancy Services  

	Package No.
	Description
	Status
	Method of Selection
	Estimated Cost (Million Rs.)
	Prior or Post Review
	TOR, EOI notice drafted
	Publication of EOI notice in UNDB and Newspapers
	No Objection of Bank for Shortlist and RFP document  
	Issue RFP to short listed consultants
	Receipt of proposals and opening technical proposals
	Evaluation of technical proposals
	Bank's No Objection to technical evaluation report
	Opening of financial proposals,  financial evaluation & finalize draft contract
	Bank's no objection to draft contract
	Contract Signed
	Contract Completion

	CS- 7/ PPP 3             
	Hiring of 10 NGO consultants (Extension of existing contracts)  1*  amended -  savings = 4
	Proposed
	Selection of Individual Consultants  
	9
	Post Review
	30.11.10
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	20.12.10
	31.03.13

	
	
	 
	 
	5
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	
	Current Status
	Extension  of the existing contract
	5
	
	10.03.11
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	30.05.11
	On going

	CS -8 / PPP 4               
	External agency to monitor PPPs and IEC 2*
	Proposed 
	QCBS
	11.8
	Prior Review
	10.01.11
	02.02.11
	31.03.11
	07.04.11
	12.05.11
	25.05.11
	31.05.11
	07.06.11
	15.06.11
	30.06.11
	31.03.13

	
	
	Current Status
	
	
	
	01.01.12
	21.01.12
	04.03.12
	06.03.12
	06.04.12
	13.04.12
	22.04.12
	27.04.12
	12.05.12
	20.05.12
	31.03.13

	CS-9 / PPP 5         
	Hiring an external agency to monitor the housekeeping services  ( NGO monitoring ) 3*
	Proposed 
	QCBS
	11.8
	Prior Review
	04.11.11
	18.11.11
	10.12.11
	15.12.11
	15.01.12
	22.01.12
	29.01.12
	05.02.12
	13.02.12
	18.02.12
	31.03.13

	
	
	Current Status
	
	
	
	01.01.12
	21.01.12
	04.03.12
	06.03.12
	06.04.12
	13.04.12
	22.04.12
	27.04.12
	12.05.12
	20.05.12
	31.03.13

	CS-10  / TDP 3         
	Consultancy for conducting final evaluation of Tribal and  CEmONC activities in the State ( AF ) 4*
	Proposed 
	QCBS
	4.9
	Post Review
	07.11.11
	21.11.11
	13.12.11
	18.12.11
	18.01.12
	25.01.12
	01.02.12
	08.02.12
	16.02.12
	21.02.12
	24.02.13

	
	
	Current Status
	
	
	
	12.05.12
	02.06.12
	16.07.12
	18.07.12
	18.08.12
	25.08.12
	03.09.12
	08.09.12
	22.09.12
	30.09.12
	 

	CS-11 / HMIS 5         
	Consultancy for development and implementation of HMS software for Medical Colleges (TCS)  5 *
	Proposed 
	SSS (Extension of existing contract )
	20
	Prior Review
	20.01.11
	N.A.
	N.A.
	20.02.11
	25.02.11
	10.03.11
	N.A.
	24.03.11
	02.04.11
	17.04.11
	31.03.13

	
	
	Current Status
	SSS
	49.5
	
	16.05.11
	N.A.
	N.A.
	21.05.11
	30.05.11
	06.06.11
	N.A.
	07.07.11
	07.07.11
	07.07.11
	On going

	CS-12 /  HMIS  6     
	Hiring an external agency for providing the services of IT Coordinators in all districts for HMIS/HMS implementation      (ELCOT)  6*
	Proposed 
	SSS (Extension of existing contract )
	23.04
	Prior Review
	25.01.11
	N.A.
	N.A.
	25.02.11
	02.03.11
	15.03.11
	N.A.
	20.03.11
	07.04.11
	22.04.11
	31.03.13

	
	
	Current Status
	
	
	
	04.03.10
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	10.03.10
	10.03.10
	On going

	CS – 13a  / ICWM 1   
	Hiring the services of the consultant firm contracted by APAC-VHS for retraining the health care providers: (SSS justification to be sent to WB)
	Proposed 
	SSS
may be deferred…
	8
	Prior Review 
	15.03.11
	08.04.11
	11.05.11
	18.05.11
	23.06.11
	06.07.11
	13.07.11
	20.07.11
	28.07.11
	12.08.11
	 

	
	
	Current Status
	
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	CS-13 b / ICWM 2          
	Consultant for assessing the Impact Evaluation of  training on Infection Control and Waste Management 7 *

	Proposed 
	CQS
	2.8
	Post Review
	16.11.11
	23.11.11
	N.A.
	23.12.11
	22.01.12
	07.02.12
	N.A.
	07.02.12
	N.A.
	22.02.12
	28.02.13

	
	
	Current Status
	
	
	
	12.05.12
	02.06.12
	16.07.12
	18.07.12
	18.08.12
	25.08.12
	03.09.12
	08.09.12
	22.09.12
	30.09.12
	 

	CS-14  / NCD 5          
	Hiring the services of an agency for documentation of  NCD up scaling activities in the state

	Proposed 
	QCBS
	6
	Prior Review 
	19.11.11
	12.12.11
	07.02.12
	14.02.12
	19.03.12
	31.03.12
	06.04.12
	13.4.12
	21.04.12
	06.05.12
	31.03.13

	
	
	Current Status
	
	
	
	01.12.11
	21.12.11
	04.02.12
	06.02.12
	06.03.12
	13.03.12
	22.03.12
	27.03.12
	12.04.12
	20.05.12
	 

	CS-15 / NCD 6          
	Hiring the services of NIE for concurrent evaluation of the NCD programs (SSS justification to be sent to WB)
	Proposed 
	SSS 
	30.6
	Prior Review 
	10.01.11
	02.02.11
	31.03.11
	07.04.11
	12.05.11
	25.05.11
	31.05.11
	07.06.11
	15.06.11
	30.06.11
	31.03.13

	
	
	Current Status
	
	
	
	04.06.11
	NA
	NA
	08.06.11
	22.06.11
	23.06.11
	NA
	NA
	08.07.11
	08.07.11
	On going

	CS-16 / NCD 7      
	Hiring an external agency to monitor the NCD activities in up-scaling districts  8*
	Proposed 
	QCBS
	12.1
	Prior Review
	22.11.11
	29.11.11
	27.12.11
	03.01.12
	08.01.12
	21.01.12
	26.01.12
	02.02.12
	10.02.12
	23.02.12
	31.03.13

	
	
	Current Status
	
	
	
	01.12.11
	21.12.11
	04.02.12
	06.02.12
	06.03.12
	13.03.12
	22.03.12
	27.03.12
	12.04.12
	20.05.12
	 

	CS-17 / NCD 8            
	Consultant for End line Evaluation of NCD Components 9*
	Proposed 
	QCBS
	10.3
	Prior Review
	25.11.11
	02.12.11
	29.01.12
	05.02.12
	10.02.12
	23.02.12
	29.02.12
	07.03.12
	15.03.12
	30.03.12
	31.03.13

	
	
	Current Status
	
	
	
	12.05.12
	02.06.12
	16.07.12
	18.07.12
	18.08.12
	25.08.12
	03.09.12
	08.09.12
	22.09.12
	30.09.12
	 

	CS - 18 / IA3                  
	Contracting Internal Auditors to audit the finance management of the project for 2011-13  10*
	Proposed 
	LCS
	3
	Post Review
	25.03.11
	4.1.11
	N.A.
	01.05.11
	01.06.11
	01.06.11
	N.A.
	15.06.11
	N.A.
	30.06.11
	09.-9.11

	
	
	Current Status
	 
	 
	 
	 
	 
	NA
	01.11.11
	29.11.11
	02.12.11
	NA
	08.12.11
	NA
	11.12.11
	 

	CS - 19 / HMIS 7                         
	Hiring the services  of a Procurement Agent for procurement of hardware for HMIS (ELCOT) 11*
	Proposed 
	SSS
	15.2
	Prior Review
	done
	N.A.
	N.A.
	done
	done
	done
	N.A.
	done
	done
	10.03.10
	 

	
	
	Current Status
	
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	On going

	CS – 20 / PPA 1    
	Hiring the services of an external agency to conduct post procurement audit for 2010-13 (GT) 12*
	Proposed 
	SSS (Extension of existing contract )
	2
	Prior Review 
	28.11.11
	N.A.
	N.A.
	21.12.11
	21.01.12
	28.01.12
	N.A.
	05.02.12
	13.02.12
	28.02.12
	31.03.13

	
	
	Current Status
	
	 
	 
	12.04.12
	NA
	NA
	15.05.12
	15.06.12
	22.06.12
	NA
	30.06.12
	15.07.12
	22.07.12
	 

	CS – 21 / IEC1  
	Production of TV Commercials on CVD, Cervical Cancer, Tribal Health and Cemonc
	Proposed 
	LCS
	19.5/ 51
	Post Review
	01.12.11
	N.A.
	N.A.
	11.12.11
	11.01.12/12.01.12
	12.01.12
	N.A.
	14.01.12/ 20.01.12
	N.A.
	 
	07.01.11

	
	
	Current Status
	
	
	
	
	
	
	
	
	
	
	
	
	
	completed

	Year 1:(2010-11)
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	CS – 22 / IEC2 
	Designing, Execution and Deployment of IEC Print media materials on programmes of TNHSP. ( CVD, Cervical Cancer, Tribal Health and Cemonc )
	Proposed 
	QCBS
	9.03
	Prior Review 
	25.12.10
	02.01.11
	28.02.11
	07.03.11
	12.04.11
	25.04.11
	30.04.11
	07.05.11
	15.05.11
	31.05.11
	 

	
	
	Current Status
	
	 
	 
	Request for change in procurement methodology
	 

	CS – 23 / IEC3
	Designing,Execution  and Deployment of IEC Display materials/Outdoor materials on programmes of TNHSP.( CVD, Cervical Cancer, Tribal Health and Cemonc )
	Proposed 
	QCBS
	18.03
	Prior Review 
	30.12.10
	07.01.11
	05.03.11
	12.03.11
	17.04.11
	01.05.11
	06.05.11
	12.05.11
	20.05.11
	05.06.11
	 

	
	
	Current Status
	
	 
	 
	Request for change in procurement methodology
	 

	CS – 24 / IEC4
	Designing , Production and Broadcasting of Radio and TV Commercials on  programmes of TNHSP.
	Proposed 
	QCBS
	35.38
	Prior Review 
	05.01.11
	12.01.11
	10.03.11
	17.03.11
	22.04.11
	06.05.11
	11.05.11
	17.05.11
	25.05.11
	10.06.11
	 

	
	
	Current Status
	
	
	
	15.12.11
	04.01.12
	18.02.12
	20.02.12
	20.03.12
	27.03.12
	05.04.12
	19.03.12
	26.04.12
	04.06.12
	 

	CS – 25 / IEC5 
	Designing and staging of street plays and  design and  deployment of innovative IEC strategies on various programmes of  Tamil Nadu Health Systems Project
	Proposed 
	QCBS
	10
	Prior Review 
	12.01.11
	19.01.11
	17.03.11
	24.03.11
	29.04.11
	13.05.11
	18.05.11
	24.05.11
	31.05.11
	17.06.11
	 

	
	
	Current Status
	
	 
	 
	15.12.11
	04.01.12
	18.02.12
	20.02.12
	20.03.12
	27.03.12
	05.04.12
	19.03.12
	26.04.12
	04.06.12
	 

	CS – 26 / IEC6  
	Video Documentation of  Cardio Vascular Diseases 
	Proposed 
	LCS
	1.67
	Post  Review 
	05.01.11
	12.01.11
	N.A.
	12.02.11
	12.03.11
	12.03.11
	N.A.
	27.03.11
	N.A.
	12.04.11
	 

	
	
	Current Status
	 
	 
	 
	Remarks from IEC section and concerned program officer pending
	 

	CS – 27 / IEC7
	Video Documentation of Cancer Cervix activities 
	Proposed 
	LCS
	1.67
	Post  Review 
	05.01.11
	12.01.11
	N.A.
	12.02.11
	12.03.11
	12.03.11
	N.A.
	27.03.11
	N.A.
	12.04.11
	 

	
	
	Current Status
	 
	 
	 
	Remarks from IEC section and concerned program officer pending
	 

	CS – 28 / IEC8
	Video Documentation of HMIS 
	Proposed 
	LCS
	1.67
	Post  Review 
	05.01.11
	12.01.11
	N.A.
	12.02.11
	12.03.11
	12.03.11
	N.A.
	27.03.11
	N.A.
	12.04.11
	 

	
	
	Current Status
	 
	 
	 
	Remarks from IEC section and concerned program officer pending
	 

	Year 2:(2011-12)
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	CS – 29 / IEC9 
	Designing, execution and Deployment of IEC Print media  materials on programmes of TNHSP.
	Proposed 
	QCBS
	10.03
	Prior  Review 
	25.04.11
	02.05.11
	28.06.11
	07.07.11
	12.08.11
	25.08.11
	31.08.11
	07.09.11
	15.09.11
	30.09.11
	 

	
	
	Current Status
	
	 
	 
	Request for change in procurement methodology
	 

	CS – 30 / IEC10
	Designing,Production  and Deployment of IEC Display materials/Outdoor materials on programmes of TNHSP.
	Proposed 
	QCBS
	23.03
	Prior  Review 
	30.4.10
	07.05.11
	05.07.11
	12.07.11
	17.08.11
	01.09.11
	06.09.11
	12.09.11
	20.09.11
	05.12.11
	 

	
	
	Current Status
	
	 
	 
	Request for change in procurement methodology
	 

	CS – 31 / IEC11  
	Designing, Production and Broadcasting of Radio and TV Commercials on  programmes of TNHSP.
	Proposed 
	QCBS
	35.38
	Prior  Review 
	05.05.11
	12.05.11
	10.07.11
	17.07.11
	22.08.11
	06.09.11
	11.09.11
	17.09.11
	25.09.11
	10.10.11
	 

	
	
	Current Status
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	CS – 32 / IEC12
	Designing and staging of street plays and  design and  deployment of innovative IEC strategies on various programmes of  Tamil Nadu Health Systems Project
	Proposed 
	QCBS
	10
	Prior  Review 
	12.05.11
	19.05.11
	17.07.11
	24.07.11
	29.08.11
	13.09.11
	18.09.11
	24.09.11
	31.09.11
	17.10.11
	 

	
	
	Current Status
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Year 3:(2012-13)
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	CS – 33 / IEC13
	Designing  , execution  and Deployment of IEC Print media materials on programmes of TNHSP.
	Proposed 
	QCBS
	10.03
	Prior  Review 
	25.04.12
	02.05.12
	28.06.12
	07.07.12
	12.08.12
	25.08.12
	31.08.12
	07.09.12
	15.09.12
	30.09.12
	 

	
	
	Current Status
	
	 
	 
	Request for change in procurement methodology
	 

	CS – 34 / IEC14
	Designing, execution and Deployment of IEC Display materials/Outdoor materials on programmes of TNHSP.
	Proposed 
	QCBS
	23.03
	Prior  Review 
	30.4.12
	07.05.12
	05.07.12
	12.07.12
	17.08.12
	01.09.12
	06.09.12
	12.09.12
	20.09.12
	05.12.12
	 

	
	
	Current Status
	
	 
	 
	Request for change in procurement methodology
	 

	CS – 35 / IEC15
	Designing , Production and Broadcasting of Radio and TV Commercials on  programmes of TNHSP.
	Proposed 
	QCBS
	35.68
	Prior  Review 
	05.05.12
	12.05.12
	10.07.12
	17.07.12
	22.08.12
	06.09.12
	11.09.12
	17.09.12
	25.09.12
	10.10.12
	 

	
	
	Current Status
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	CS – 36 / IEC16
	Designing and staging of street plays and  design and  deployment of innovative IEC strategies on various programmes of  Tamil Nadu Health Systems Project
	Proposed 
	QCBS
	10
	Prior  Review 
	12.05.12
	19.05.12
	17.07.12
	24.07.12
	29.08.12
	13.09.12
	18.09.12
	24.09.12
	31.09.12
	17.10.12
	 

	
	
	Current Status
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	CS – 37 / HMIS
	Establishment of State Health Data Resource Center
	Proposed 
	QCBS
	4.5
	Prior  Review 
	12.05.11
	19.05.11
	17.07.11
	24.07.11
	29.08.11
	13.09.11
	18.09.11
	24.09.11
	31.09.11
	17.10.11
	 

	
	
	Current Status
	 
	 
	 
	Request from the concerned program section pending
	 

	CS – 38 / CVD
	Engaging multiple Agencies for communication activities for work place interventions, (Factories, Industries, Establishments etc.)
	Proposed 
	QCBS
	12.8
	Prior  Review 
	12.01.11
	19.01.11
	17.03.11
	24.03.11
	29.04.11
	13.05.11
	18.05.11
	24.05.11
	31.05.11
	17.06.11
	 

	
	
	Current Status
	
	
	
	15.12.11
	04.01.12
	18.02.12
	20.02.12
	20.03.12
	27.03.12
	05.04.12
	19.03.12
	26.04.12
	04.06.12
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